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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 5- 15. 9/ 64. 6 I N FRESNO COUNTY AT VARI OUS LOCATI ONS PENHALL COMPANY LARRY ALLRED $133,330 04/25/07  100%
06-0C4704 TREAT BRI DGE DECK 13750 CATALI NA STREET 505 N STREET $135, 6;3 8?; 1613; 8; 100%
SAN LEANDRO CA 94577 FRESNG, CA 93721
(510) 357 8810 (559) 445- 5004
HVB WecP
06- FRE- 5- 20. 0/ 38 I N FRESNO COUNTY NEAR COALI NGA FROM  GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2,404,747 09/29/06  100%
06- 0E9904 1.6 KM SOUTH OF TUOCLUMNE AVENUE P.O. BOX 50085 505 N STREET $2, 058, 728 éf% %85 8? 100%
OVERCROSSI NG TO 0.3 KM NORTH OF FRESNO, CA 93721
DERRI CK AVENUE OVERCROSSI NG WATSONWVILLE,  CA 95077 (559) 445- 6720
ASPHALT CONCRETE PAVEMENT OVERLAY
HMLA wWecP
06- FRE- 5- 37. 2/ 48. 6 I N FRESNO COUNTY NEAR MENDOTA FROM  GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $8, 006, 953 07/ 24/ 07 25%
OAg f\)/LEg(SJg4—(135) c 1.7 KM SOUTH OF KAMM AVENUE TO 0.6 KM 3240 N. M LLBROOK $1, 131, 4;8 825 1;5 8; 14%
SOUTH OF PANOCHE ROAD
I MOO-5 53-(6E) REHABI LI TATE PAVEVENT (FEES;\Z;;,?Z?ZG
--0) (831) 724- 1011
HA22 WecP
06- FRE- 5- 50. 0/ 55. 6 I'N FRESNO COUNTY | N FRESNO FROM M BUMGARNER | NC HADDADI N, HAI DAR $1,131,800 08/14/07  100%
06- 0OF2204 PANOCHE CREEK BRI DGE TO CALIFORNIA 1175 GREENVI LLE ROAD 3240 N. M LLBROOK $1,125,396 09/28/07 (09,
ACl M 005 - (136)E AVENUE OVERCROSS! NG FRESNO. CA 93726 $0 11/26/07
00-5 51- (6E) CONSTRUCT NVEDI AN BARRI ER LI VERMORE CA 94550 ' 11/27/ 07
-0 (925) 373- 1986 (559) 243-3599 COMPLETED
HB1 wWecP
06- FRE- 33-62. 5/ 69. 5 I N FRESNO COUNTY | N MENDOTA AND LEE' S PAVI NG | NC. BAI NS, DEL $5, 890, 437 10/ 04/02  100%
f&?ﬁgii(osg) c FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5, 899, ogg 185 %gj gg 98%
AVENUE TO 0.4 NORTH OF MAI N CANAL AVE.
PO- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291
-0 VI SALI A, CA 93291 OVER RUN
HAD2 SvpPP W DEN EXI STI NG H GHVWAY (559) 651- 8314
06- FRE- 41- 22. 5/ 25. 6 IN FRESNO COUNTY | N FRESNO AT VARI OUS GOLD VALLEY CONSTRUCTI ON I NC. SAM M, MOHAMVAD $3, 439,483 01/17/07 56%
06- 431804 LOCATI ONS P.O BOX 1535 3240 N. M LLBROCK $2, 854,913 02/09/07  ga0,
ACNH X019- (020) E PLANTI NG AND | RRI GATI ON FRESNO. CA 93726 $354, 977 08/11/09
--0) ROCKLI N, CA 95677 '

(559) 243- 3814
HA25 SWPPP
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Statement of Ongoing Contractsasof 12/20/07

PO- 99 4- (2ES) T
6206- 005- ()
HB4 SWPPP

UNDERCROSSI NG TO AMERI CAN AVENUE
OVERCROSSI NG
HI GHWAY PLANTI NG AND | RRI GATI ON

CLOVI S, CA 93611

FRESNO, CA 93726
(559) 243- 3599

01/ 02/ 08
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-41-22.5/33. 4 I N FRESNO COUNTY | N FRESNO FROM AVERI CAN Cl VI L CONSTRUCTORS  ABOUZEDAN, RAAI D $1,973,174 05/07/07  100%
06- 0E1504 SOUTH FRESNO VI ADUCT TO MADERA COUNTY WEST COAST, | NC. 3240 N. M LLBROOK $1, 964, Zéé 2?; gg; 8; 100%
LI NE 3701 MALLARD DRI VE FRESNO, CA 93726
GRI ND PORTLAND CEMENT PAVEMENT .
BENI CI A, CA 94510 (559) 243- 3598
HMLB WeCP
06- FRE- 41- 30. 4/ 31. 8 I'N FRESNO COUNTY | N FRESNO FROM SHASTA CONSTRUCTORS | NC. MENGONI, MARK $5, 284, 406 04/ 23/ 07 46%
06-419614 HERNDON AVENUE UNDERCROSSING TO 0.1 P.O. BOX 491539 505 N STREET $3$§gg,é;$ 825 ;g; 8; 62%
KM NORTH OF FRI ANT ROAD UNDERCROSSI NG FRESNO, CA 93721 '
EXTEND EXI STI NG AUXI LI ARY LANE REDDING, CA  96049-1539 (559) 445- 5595
SWPPP
06- FRE-43-5. 3/ 0 I N FRESNO COUNTY NEAR SELMA FROM 0.4 TEI CHERT CONSTRUCTI ON HADDADI N, HAI DAR $950, 083 07/12/07 67%
06- 494604 KM SOUTH OF CONEJO AVENUE TO 0.3 KM P.O BOX 400 3240 N. M LLBROOK $816, 261  07/31/07 86%
ACST- P043- (036) E $150, 779 02/ 04/ 08
NORTH OF CONEJO AVENUE FRESNO, CA 93726
(P;J' 43 0-(65) I NSTALL TRAFFI C SI GNAL KINGSBURG,  CA 93631 (559) 243- 3599
HB1 SWPPP
06- FRE-99-.7/7. 4 IN FRESNO COUNTY | N AND NEAR F C | CONSTRUCTORS | NC WOODS, JOHN A $60, 425, 142 11/ 23/ 05 0%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $59, 074, 545 12/ 13/ 05 0%
';S:g Zggi ( 320) E 201 SEPARATION TO 1.5 KM NORTH OF BENI CI A CA 94510 FRESNO, CA 93721 $465,330 02/21/08
oy 450'( N FLORAL AVENUE UNDERCRCSSI NG eI (559) 445- 6308 PLANT EST
) -0 W DEN AND REHABI LI TATE FREEWAY (707) 742- SATI S
HE13 SWPPP
06- FRE- 99- 10. 7/ 15. 9 I N FRESNO COUNTY | N AND NEAR FOALER WATKI NS AND BORTOLUSSI , ABOUZEDAN, RAAI D $742,809 08/27/07 23%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK g, ;g; (1)25 225 21 1%
UNDERCROSSI NG TO 0.5 KM NORTH OF FRESNO, CA 93726 '
CLOVI S AVENUE UNDERCROSSI N SAN RAFAEL, CA 94903 (559) 243- 3598
PLANTI NG AND | RRI GATI ON
HA22 SWPPP
06- FRE- 99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOMLER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/ 31/ 05 32%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 240 N. M LLBROOK $424, 422 02/ 14/ 05 9
ACST- P099- ( 482) E 3240 N $0 09/15/09  89%
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Page 3
Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 06
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99-22. 2/ 0 I N FRESNO COUNTY | N FRESNO AT ROUTE DREAMBUI LDER $131,415 10/ 24/ 07 0%
06- 000404 99/ 180 SEPARATI ON 1361 E GARTEN DR $0  12/17/07 0%
I NSTALL CONCRETE BARRI ER $0
PLACENTI A CA 92870
(714) 646- 3697
HB1 WeCP
06- FRE- 99- 24. 2/ 26. 7 I'N FRESNO COUNTY | N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $910,705 06/17/03  100%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. Q. BOX 6270 $883,949  06/27/03 4,
$0 02/ 23/07 °
NORTH OF ASHLAN AVENUE OVERCROSS| NG
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 30622 (559) 445- 6727
HB32 SWPPP
06- FRE- 168-29. 3/0 I N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/ 18/ 06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABI LI ZATION 5070 N SI XTH ST., STE 176 $0 05/24/06 )
505 N STREET $0 07/ 14/ 06 0%
FRESNO, CA 93710 FRESNG, CA 93721
(559) 445- 5595
202. 02
06- FRE- 180-31. 3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;8 (1)25 %; 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 WPCP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VARI OUS WATKI N AND BORTOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1, 220,568 11/20/06 0%
STF) ) H GHMAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 $16.183  05/03/10
VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMVAD $3, 776,515 11/ 22/ 06 80%
06-342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $2§;;8f’ ggé (1)25 %Z; 2‘15 73%

HE14 SWPPP

HI GAWAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE

77 LARKSPUR STREET

SAN RAFAEL, CA 94901

FRESNO, CA 93726
(559) 243- 3814
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Statement of Ongoing Contractsasof 1220007 01/ 02/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 5- 10. 2/ 15. 8 I N KERN COUNTY NEAR LEBEC FROM PETERSON CHASE GENERAL $2, 575,140 08/ 15/ 07 0%
06- 0E2304 GRAPEVI NE ROAD UNDERCROSSI NG TO ENG NEERI NG CONSTRUCTI ON | NC $0  09/17/07 0%
ACI M 005 - (179)E $0 0
0 ROUTE 5 AND 99 SEPARATI ON 1792 KAI SER AVE
o RESURFACE CONCRETE PAVENMENT )
I RVI NE CA 926145706 (661) 391-4747
HA22 WeCP (949) 252- 0441
06- KER- 14- 16. 2/ 26. 6 IN KERN COUNTY | N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY BURFORD JI MES $47,619,310 01/24/06  100%
06- 408404 VARI QUS LOCATI ONS BAKERSFI ELD BRANCH P.O 81197 $47, 803, ogg ({g; (1>£21§ gg 100%
W DEN H GHWAY P. O BOX 5127 BAKERSFI ELD CA 93380 12/18/ 07
BAKERSFI ELD, CA 93388-5127 (001)824-0260 COMPLETED
HE13 SWPPP
HE13
06- KER- 33- 36. 6/ 0 I'N KERN COUNTY NEAR MCKI TTRI CK AT 3.7 BUGLER CONSTRUCTI ON PETER MULLALY $317,920 09/ 26/ 07 0%
06- 0F8204 KM NORTH OF ROUTE 58 47000 WARM SPRI NGS BLVD 101 805 S. LEXI NGTON ST. ig 10/ 12/ 07 0%
EXTEND EXI STI NG BOX CULVERT
FREMONT, CA 94539 DELANO, - CA 93215
(661) 720- 0971
HB1 wecP
06- KER-41-/5 IN SAN LU S OBI SPO, KERN AND KI NG KI EW T PACI FI C CO ERI C KARLSON $33, 489, 674 10/ 04/ 06 56%
2&??}8%‘1 109 E COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $§i' %3' %g ég; 12; 82 84%
-(102) REALI GN HI GHMAY AND REPLACE BRI DGE AVENUE e
--0) VANCOUWVER, WA 98661
VI SALI A, CA 93291
A2 SVPPP (559) 386- 4971
06- KER- 46- 30. 5/ 0 I'N KERN COUNTY IN LOST HILLS AT LOST GRI FFI TH COVPANY AMARI| T DHALI WAL $478,571 09/ 25/ 06 96%
06- 0A0604 HI LLS AND WOODWARD STREETS P.Q BOX 70157 805 S. LEXI NGTON ST. $465, 225 10/ 03/ 06 94%
I NSTALL SI GNALS DELANO, CA 93215 $0 09724/ 07
BAKERSFI ELD, CA 93387- 0157 '
(661) 720- 0972 SUSPENDED
HB1 wecP
06- KER- 58- 43. 9/ 0 I N KERN COUNTY NEAR BAKERSFI ELD AT  MAVERI CK ASPHALT | NC. PETER MULLALY $668, 285 06/ 28/ 07 0%
06- 495504 HEATH ROAD P.O. BOX 13490 805 S. LEXI NGTON ST. 23 07/ 24/ 07 0%
I NSTALL SI GNALS
BAKERSFI ELD, CA 93389 DELANG, CA 93215
(661) 720- 0971 SUSPENDED
HB1 WeCP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 44. 8/ 45. 2 I'N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY HI SHAM ALNATOUR $1, 137,344 06/ 20/ 07 98%
06- 476304 0.3 KM WEST OF RENFRO ROAD TO 0.5 KM P.O. BOX 70157 1824 NORRI S RD. $1;$;J§%';g; 2;; gi; 8; 91%
EAST OF RENFRO ROAD BAKERSFI ELD. CA 93387 BAKERSFI ELD, CA 93308 '
I NSTALL SI GNAL AND LEFT TURN LANE ' (661) 391- 4747
HB1 SWPPP
06- KER- 58-55. 2/ 0 IN KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY  AMARJI T DHALI WAL $668, 997 05/ 29/ 07 95%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $g‘;g, g?éi 825 %g; 8; 95%
| NSTALL SI GNALS DELANO, CA 93215 !
WATSONVI LLE, CA 95077- 5085
(661) 720- 0972 SUSPENDED
HB1 WPCP
06- KER- 58- 55. 7/ 56. 6 I N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O. BOX 81197 $925, 421 08/07/06 0%
ACST- P058- (102) E $3,349 04/28/10 °
.58 1. (i OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 '
(28) VERNON AVENUE UNDERCRO ERRS | CA 62570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI'S
SWPPP
06- KER- 99-24. 7/ 27. 1 IN KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816, 423 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2, 476,412 08/ 22/ 06 0%
ACNH- P099- (479) E $30,578 12/01/09
AVENUE UNDERCROSSI NG PERRIS. CA 92570 DELANO, CA 93215
-0 PLANTI NG AND | RRI GATI ON ' (661) 720- 0971 PLANT EST
HA25 SWPPP SATI'S
06- KER- 99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COMPANY PETER MULLALY $2, 442,467 04/06/05  100%
06-0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275, 626‘ 3‘215 135 8? 100%
OVERCROSSI NG TO 0.8 KM SOUTH OF W NDSOR CA 95402. 0038 DELANO CA 93215
TULARE COUNTY LI NE (661) 588- 4548 OVER RUN
HI GHWAY OVERLAY
HVLA WeCP
06- KER- 119-18. 1/ 0 IN KERN COUNTY ABOUT 12 KM WEST OF  GRI FFI TH COVPANY AVARJI T DHALI WAL $464, 321 08/ 24/ 06 98%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P.O. BOX 70157 805 S. LEXI NGTON ST. $553, 223 83;2%5 8? 97%
I NSTALL SI GNALS
BAKERSFI ELD, CA 93387- DELANG,  CA 93215
(661) 720- 0972 SUSPENDED

HB1 WPCP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 06
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- KER- 178-33. 2/ 41. 6 I'N KERN COUNTY AT VARI OUS LOCATI ONS  CORAL COSTRUCTI ON COMPANY ATT. HI SHAM ALENATOUR $1,028,020 07/ 30/ 07 98%
06- 000804 I NSTALL METAL BEAM GUARD RAI L TOD COX $1, 048, 474 08/30/ 07
1824 NORRI S RD. 99%

OTS- 0518- (004) $449, 727 12/ 21/ 07
0 P.O BOX 347 BAKERSFI ELD CA 93561 01/ 02/ 08

W LSONVI LLE, OR 97070 (661)391- 4747
HB1 WPCP
06- KER- 223-20. 1/ 21. 2 I'N KERN COUNTY I N ARVI N FROM GRANI TE CONSTRUCTI ON' COMPANY $1, 180,878 11/ 26/ 07 0%
06- 460204 COMANCHE DRI VE TO KI NG STREET P O BOX 50085 $0 12/11/07 0%

ASPHALT CONCRETE OVERLAY $0

WATSONVI LLE CA 95077

(831) 724- 1011
HA22 WPCP
06-KIN-33-/7. 8 I'N KINGS COUNTY NEAR KETTLEMAN CI TY  TEI CHERT CONSTRUCTI ON P. O. BOXRI ZWAN TANVI R $6, 240, 641 05/ 30/ 07 87%

06- 430504 FROM THE KERN COUNTY LINE TO 0.8 KM 400 KI NGSBURG, CA 93631 8530 W ROOSEVELT AVE $5, 806, 818 06/ 19/ 07 91%
ACST- S033- (065) E $2, 224,026 01/ 10/ 08

S0-33 O- (SE SQUTH OF ROUTE 41 VI SALI A, CA 93291

()' -(58) W DEN AND RESURFACE PAVEMENT (559) 651- 8315
HA22 SWPPP (559) 898- 5500
06- KI N-41-36. 7/ 0 I'N KI NGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $915,989 07/13/06  100%
06-479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P.O. BOX 994248 8530 W ROOSEVELT $815, 6;3 8;; gg; 8? 100%

NORTH OF JERSEY AVENUE AVE.

REDDI NG, CA 96099- 4248

LEFT TURN LANE AND LI GHTI NG VI SALI A, CA 93291 SUSPENDED

HB1 WeCP (559) 651- 8315
06- KI N- 41- 45. 9/ 48. 3 IN KINGS AND FRESNO COUNTI ES NEAR  GRANI TE CONSTRUCTI ON COMPANY $1,977,676 11/27/07 0%
06- 0E2704 LEMOORE FROM 0.3 KM OF FREMONT AVENUE P O BOX 50085 $0  12/14/07 0%

TO LAGUNA AVENUE $0
RUBBERI ZED ASPHALT CONCRETE OVERLAY VWATSOWILLE CA 95077
(831) 724- 1011
HA22 WP
06-KI N-43-22.3/22. 7 I'N KI NGS COUNTY NEAR HANFORD FROM 0. 3 GRANI TE CONSTRUCTI ON CO. RI ZWAN TANVI R $998,869 12/19/06  100%
06- 474804 KM SOUTH OF FLINT AVENUE TO 0.3 KM 2716 GRANI TE COURT 8530 WEST ROOSEVELT $926,009  01/10/07 0,

ACST- P043- (035) E
G PO- 43 0- (5E)
--()

HB1 SWPPP

NORTH OF FLI NT AVENUE AVENUE $0 09/ 24/07

LEFT TURN LANE AND | NSTALL SI GNAL FRESNO,  CA 93706 VISALI A CA 93291
(559) 651- 8315
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-17. 9/ 28. 3 I'N KINGS COUNTY I N AND NEAR HANFORD | NTERMOUNTAI N SLURRY SEAL | NC. OSCAR SHERRI LL $827,071 05/07/07  100%
06- 006704 FROM ELEVENTH AVENUE UNDERCROSSI NG TOP. O, BOX 50085 505 N STREET $826, G;g 22; %; 8; 100%
TULARE COUNTY LI NE FRESNO, CA 93721
WATSONVI LLE, CA 95077 12/ 03/ 07
CHI P SEAL (559) 445- 6726 COMPLETED
HML WeCP
06- KI N- 198- 18. 5/ 19 I'N KINGS COUNTY NEAR HANFORD FROM GRANI TE CONSTRUCTI ON' COVPANY $444,999 09/11/07 0%
06- 0F1804 DOUTY STREET OVERCROSSI NG TO 10TH P O BOX 50085 $0 09/ 25/ 07 0%
AVENUE OVERCROSSI NG $0
I NSTALL CONCRETE MEDI AN BARRI ER VATSOWI LLE CA 95077
(831) 724- 1011
HB1 WPCP
06- MAD-99-7.2/7.7 I N MADERA COUNTY NEAR MADERA FROM GRANI TE CONSTRUCTI ON COVPANY  OSCAR SHERRI LL $630, 672 06/26/07  100%
06- 0C1904 COTTONWOOD CREEK BRI DGE TO 0.3 KM P.O. BOX 50085 WATSONVI LLE, CA505 N STREET $619, 1;‘(3) %5 (1)85 8; 100%
NORTH OF AVENUE 12 OVERCROSSI NG 95077- 5085 FRESNO, CA 93721
RESURFACE ASPHALT CONCRETE (559) 445- 6726
HA22 WeCP
(831) 724- 1011
06- MAD- 99-7. 4/ 0 IN MADERA COUNTY NEAR MADERA AT 0.1 TEI CHERT CONSTRUCTI ON $569, 925 11/ 30/ 07 0%
06-0C5304 KM WEST OF AVENUE 12 OVERCROSSI NG P O BOX 400 $0  12/31/07 0%
ACNH P099- (512) B W DEN ROADWAY AND | NSTALL SI GNALS $0
L 59-41 0-(1E) KI NGSBURG CA 93631
-0 (559) 898- 5500
HB4N e
06- MAD- 99-7. 4/ 0 IN MADERA COUNTY NEAR MADERA AT F C | CONSTRUCTORS | NC $1, 108,201 11/ 28/ 07 0%
06- 05204 AVENUE 12 OVERCROSSI NG 2100 GOODYEAR RD $0  12/17/07 0%
ACST- P099- (510) B I NSTALL TRAFFI C SI GNALS $0
G P0-99 5- (0F) BENI CI A CA 94510
--() (707) 742- 6000
HB1 WPCP
06- MAD- 99-9. 1/ 9. 8 I'N MADERA COUNTY | N MADERA FROM 1.0 GRANITE CONSTRUCTI ON COVPANY NENGONI, NARK $6,290,160 10/03/06  100%
,?,E; 4072?2‘ ) KM SOUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $6, 510, 528 ég; ééj 83 100%
OVERCROSSI NG TO 0.8 KM SOUTH OF FRESNO, CA 93721
--() WATSONVI LLE CA 95077 NG,
ROUTE 99 AND 145 SEPARATI ON (559) 445- 5595

MODI FY | NTERCHANGE (831) 724- 1011

HBAC SWPPP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 99-12. 8/ 0 IN MADERA COUNTY NEAR MADERA AT TEI CHERT CONSTRUCTI ON HADDADI N, HAI DAR $571,211 04/ 09/ 07 0%
06-0C5104 AVENUE 16 P.O BOX 3367 3240 N. M LLBROOK $512,$igg 8?; g;; 8; 0%
REALI GN | NTERSECTI ON FRESNO, CA 93726
TURLOCK, CA 95381
(559) 243- 3599 PLANT EST
HB4N WPCP SATI'S
06- MAD- 99- 19. 6/ 22. 6 IN MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS I NC MEJI A, HUGO $49, 212,098 10/ 23/ 06 37%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $§§L, g(lsg, ggg (1)%; gg; gg 58%
| NTERSECTI ON TO 0. 2 KM SOQUTH OF SUl TE 109 ! !
ROUTE 99 AND 152 SEPARATI ON BENI CI A CA 94510 MADERA, CA 93637
HE13 SvpPP CONVERT TO DI VI DED FREEWAY (707) 742- 6000 (559) 675-5277
06- MAD- 99- 24. 4/ 26. 8 I'N MADERA COUNTY | N AND NEAR CRUCO CONSTRUCTI ON GROUP | NC $1,061, 891 09/ 26/ 07 0%
06- 0E8204 CHOWCHI LLA FROM AVENUE 24 1/2 TO ASH 2443 FOUNDRY PARK AVE $0 10/ 24/ 07 0%
ACST- P099- (509) E SLOUGH BRI DGE $0
PO- 99 5-( 9E) WDEN | NS DE SHOULDER FRESNO CA 93706
--() (559) 498- 3639
HB1 SWPPP
06- TUL- 63-7.9/0 I'N TULARE COUNTY I N VI SALI A AT COURT W JAXON BAKER | NC $478,894 08/ 02/ 07 0%
06- 0F1504 STREET AND NOBLE AVENUE P O BOX 994248 $0 08/ 28/ 07 0%
MODI FY S| GNALS $0
REDDI NG CA 960994248
(530) 241- 1086
HB1 WPCP
06- TUL- 63-9.1/0 IN TULARE COUNTY I N VI SALI A AT LOCUST LEE' S PAVI NG RI ZWAN TANVI R $505, 777 08/06/07  100%
06- 0OF1604 STREET AND NOBLE AVENUE 8530 W ROOSEVELT $463, 5;3 (1)25 (1)25 g; 100%
MODI FI ED Sl GNALS AVENUE 12/ 19/ 07
(559) 651- 1337 VI SALI A, CA 93291 COVPLETED
L1 VPCP (559) 651- 8315
06- TUL- 65- 15. 0/ 20 IN TULARE COUNTY I N AND NEAR VALLEY SLURRY SEAL CO DAVI D ONTI VEROS $401,233 05/11/07  100%
06- OF4404 PORTERVI LLE FROM 1.0 KM SOUTH OF PO BOX 981330 8530 W ROOSEVELT AVE $270, Oig 825 ig; 8; 100%
AVENUE 124 TO 0.2 KM SQUTH OF VI SALI A CA 93291
HENDERSON AVENUE VEST SACRAMENTO CA 95798 (559) 651- 8321
SLURRY SEAL

HVL WPCP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-5. 6/ 7. 3 IN TULARE COUNTY | N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 777,467 10/ 05/ 07 0%
06-431704 EARLI MART AND | N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. 23 10/ 22/ 07 0%
HI GHMAY PLANTI NG AND | RRI GATI ON
SAN RAFAEL, CA 94901- 4886 DELANO,  CA 93215
(661) 720- 0971
HA25 SWPPP
06- TUL-99-12.1/13. 1 I'N TULARE COUNTY I N PIXLEY FROM 0.3 WATKI NS & BORTOLUSSI PETER MULLAY $560, 426 11/ 15/ 05 59%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSI NG 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $508, 829 12/ 02/ 05 91%
ACST- P099- (489) E $2,614 02/17/09
TO 0.3 KM NORTH OF AVENUE 100 DELANO, CA 93215
PO- 99 4- (9E) OVERCROSS! NG SAN RAFAEL, CA 94901- 4886 (661) 720- 0071
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL- 99- 28. 3/ 29. 9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI DAVI D ONTI VERCS $2, 142,872 01/19/06 55%
06- 431604 $1,941, 157 01/ 26/ 06
KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE 90%
ACNH- P099- (455) E OVERCROSSI NG TO 0.3 KM NORTH OF VI SALI A CA 93291 $12,593 03/ 30/ 09
-0 CROSS AVENUE OVERCROSS! NG SAN RAFAEL, CA 94901- 4886 (559) 651- 8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY | N TULARE FROM 0.8 WATKI N & BORTOLUSSI | NC DAVI D ONTI VERCS $256,099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $222, igg 88; f1>‘51§ 8; 0%
Ve SING TO 0.6 KM H o SAN RAFAEL CA 94901- 4886 VISALI A CA 93291 ’
PROSPERI TY AVENUE OVERCROSSI NG ) (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HB4N WPCP SATI'S
06- TUL- 99- 34. 0/ 42 IN TULARE COUNTY I N AND NEAR VI SALI AW JAXON BAKER SHELLEY MAGGARD $9, 420,686 05/ 16/ 07 61%
06- 459404 FROM 0.2 KM NORTH TO TAGUS AVENUE PO BOX 994248 8530 W ROOSEVELT AVE $4, 433,270 05/25/07 47%
ACNH- P099- (507) B OVERCROSSI NG TO 2.1 KM NGRTH OF BETTY VI SALI A CA 93291 $30, 650 02/08/08
0 DRI VE OVERCROSSI NG (559) 651- 8319
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
06- TUL- 99-51. 9/ 0 IN TULARE COUNTY NEAR KI NGSBURG AT  GRANI TE CONSTRUCTI ON COVPANY $2, 744,591 12/ 07/ 07 0%
06- 432004 DODGE AVENUE AT WARLOW SAFETY P O BOX 50085 $0 12/17/07 0%
ACST- P099- (497) E ROADS| DE REST AREA $0
G P0-99 4-(7E) RECONSTRUCT SAFETY ROADS| DE REST VATSONVI LLE CA 95077
--0) (831) 724- 1011
HA26 WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08

District 06
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-99-52. 6/52. 7 I N TULARE COUNTY NEAR KI NGSBURG AT  PROFESSI ONAL CONSTRUCTI ON $489, 865 09/ 21/ 07 0%
06- 0C8404 KINGS RI VER BRI DGE SERVI CES $0 10724/ 07 0%

REHABI LI TATE BRI DGE DECK 3309 VI NCENT RD $0

PLEASANT HI LL CA 94523

HA21 WeCP (925) 945- 1052
06- TUL- 99-/ 25 IN TULARE COUNTY NEAR DELANO FROM SUDHAKAR CO | NTERNATI ONAL DAVI D ONTI VERCS $246,450 05/10/07  100%
06- OF5104 COUNTY LI NE ROAD OVERCROSSI NG TO ELK 1450 N FI TZGERALD AVE 8530 W ROOSEVELT AVE $244, 6;8 gg; ;11; 8; 100%

BAYQU BRI DGE Rl ALTO CA 92376 VI SALI A CA 93291

PAVEMENT STRI PI NG AND MARKI NG (559) 651- 8321
HV4 wecP
06- TUL- 198-18. 8/ 0 I N TULARE COUNTY NEAR EXETER FROM 0. 3 TElI CHERT CONSTRUCTI ON SHELLEY MAGGARD $1,172,970 06/ 26/ 07 98%
06-471604 KM VEST TO 0.2 KM EAST OF ROUTE 65 PO BOX 400 8530 W ROOSEVELT AVE $970, 492 07/18/07 79%
ACNH- P198- (050) E $100, 427 12/ 20/ 07

I NSTALL TRAFFI C SI GNALS VI SALI A CA 93291
PL62-06 0-(8H ) KI NGSBURG CA 93631- 0400
206. 008- () (559) 651- 8319
HB1 SWPPP

Totals: Authorized Final Amt: $284, 445, 660 Completed to Date: $220, 395,542  Work ThisMonth: $8, 535, 066




Cnty Rt Pm

06- FRE- 5-15. 9/ 64. 6
06- FRE- 5- 20. 0/ 38

06- FRE-5-37.2/48.6
06- FRE- 5- 50. 0/ 55. 6
06- FRE- 33- 62. 5/ 69.
06- FRE- 41- 22. 5/ 25.
06- FRE- 41- 22. 5/ 33.
06- FRE- 41- 30. 4/ 31.
06- FRE-43-5.3/0

06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE-99-22.2/0

06- FRE- 99- 24. 2/ 26.
06- FRE-99-.7/7.4

06- FRE- 168-29. 3/0
06- FRE- 180-31.3/0

06- FRE- 180- 55. 4/ 56. 6

06- FRE- 180- 60. 3/ 64
06- KER- 5- 10. 2/ 15. 8
06- KER- 14- 16. 2/ 26.
06- KER- 33-36. 6/ 0
06- KER-41-/5
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Statement of Ongoing Contracts - Index

Contract

06- 0C4704
06- 0E9904
06- OE0504
06- 0F2204
06- 343534
06- 431804
06- OE1504
06- 419614
06- 494604
06- 420314
06- 458604
06- 0C0404
06- 453204
06- 350704
06- OF8804
06- 478904
06- 342344
06- 342444
06- 0E2304
06- 408404
06- 0F8204
06- 38294
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- KER- 46-30.5/0 06- 0A0604
06- KER- 58-43.9/0 06- 495504
06- KER- 58-44. 8/ 45. 2 06- 476304
06- KER- 58-55. 2/ 0 06- OE6004
06- KER- 58- 55. 7/ 56. 6 06- 0A5104
06- KER-99-24.7/27. 1 06- 451604
06- KER-99-48.7/57. 1 06- 0C1204
06- KER-119-18.1/0 06- 0A6604
06- KER- 178-33.2/41.6 06- 0C0804
06- KER- 223-20.1/21.2 06- 460204
06- KIN-33-/7.8 06- 430504
06- KIN-41-36.7/0 06- 479204
06- KIN-41-45.9/48. 3 06- OE2704
06- KI N-43-22.3/22.7 06- 474804
06- KI N-198-17.9/28.3 06- 0C6704
06- KI N- 198-18. 5/ 19 06- OF1804
06- MAD-99-7.2/7.7 06- 0C1904
06- MAD-99-7.4/0 06- 0C5204
06- MAD-99-9.1/9.8 06- 407204
06- MAD- 99-12.8/0 06- 0C5104
06- MAD- 99- 19. 6/ 22. 6 06- 293304

06- MAD- 99- 24. 4/ 26. 8 06- OE8204
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Federal Aid
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- MAD-99-7.4/0 06- 0C5304 8
06- TUL-63-7.9/0 06- OF1504 8
06- TUL-63-9.1/0 06- OF1604 8
06- TUL- 65- 15. 0/ 20 06- OF4404 8
06- TUL-99-5.6/7.3 06- 431704 9
06- TUL-99-12.1/13.1 06- 479004 9
06- TUL- 99-28.3/29.9 06- 431604 9
06- TUL- 99- 30. 1/ 31 06- 388214 9
06- TUL- 99- 34. 0/ 42 06- 459404 9
06- TUL-99-51.9/0 06- 432004 9
06- TUL- 99-52. 6/52. 7 06- 0C8404 10
06- TUL- 99-/ 25 06- OF5104 10
06- TUL- 198-18.8/0 06- 471604 10

Statement of Ongoing Contracts - Federal Aid

06
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $11, 713, 893
FEDERAL Al D ( PRI MARY) $119, 767, 335

FEDERAL Al D ( SECONDARY) $22, 769, 083

Work Comp
$2, 256, 812
$104, 034, 541
$16, 527, 375



Statement of Ongoing Contracts - Federal Aid

District 06
Federal Aid Category Bid + CCO
- SH- STATE H GHWAY $129, 167, 330
$1, 028, 020
District Total: $284, 445, 660

Work Comp
$96, 528, 340
$1, 048, 474
$220, 395, 542

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
06 $50, 083, 958
$50, 083, 958

Work completed this Period:
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